
 

 

RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER 
QUARTERLY PROGRESS REPORT 

Wisconsin Department of Transportation 
DT1241     02/2011 

 
INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 
 Policy research   Wisconsin Highway Research Program 
 Other    Pooled fund TPF#       

Report period year: 2011 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Aesthetic Coatings for Bridge Components 

Project investigator: Dr. Al Ghorbanpoor Phone: 414-229-4962  E-mail: algh@uwm.edu 

Administrative contact: Nikki Hatch Phone:        E-mail:       

WisDOT contact: Travis McDaniel Phone: 608-266-5097  E-mail: travis.mcdaniel@dot.state.wi.us 

WisDOT project ID: 0092-11-07 Other project ID:       Project start date: 10/21/2010 

Original end date: 10/20/2012 Current end date: 10/20/2012 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
 
Project description: 

The objectives of this study are to investigate methods and products that may be used in the aesthetic and 
protection coating of bridge components and to develop a guideline for cost-effective bridge coating practices.  It is 
envisioned that a series of coating systems for both steel and concrete will be identified and tested in the laboratory to 
evaluate their performance under simulated environmental conditions that are similar to those experienced by bridge 
components in Wisconsin.  Wisconsin bridge sites, where coating failures and problems have occurred, will be visited to 
identify and evaluate the structural details and other factors that have contributed to such coating failures.   Upon 
completion of the testing and evaluation program, guidelines and specifications language will be developed for selection, 
application, and maintenance of such coating materials.  Also, recommendations will be made to WisDOT for 
implementation of the results of this study.  
 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 

The research staff has continued the review of available literature concerning standards, guidelines, materials, 
preparation, application, structural details, coating testing procedures and standards, and long term performance of various 
coating materials for highway bridges and similar applications.  Questionnaires were sent out to manufactures, regional 
Wisconsin DOT branches, and other State DOT. The results for these surveys were obtained and reviewed. Additional 
coatings systems were identified from the questionnaires received by the manufactures and State DOT’s.  

Additional information has been gathered on the structural details of specific decorative hand railings used on 
WisDOT bridges. A field visit was made to three bridges located in Baraboo, Jefferson, and Sauk City. During these visits 
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the railings and concrete coatings were examined. Problems and successes in the coating systems were identified on each 
of the bridges and discussed in the interim report.  

All testing facilities and equipment have been setup and are being prepared for the testing phase to begin. A series 
of coatings for accelerated testing has been identified and summarized for both steel and concrete substrates. An interim 
report has been prepared that includes a list of these coatings. An updated testing program has been established to 
complete the laboratory testing for the selected coatings.  
Anticipated work next quarter: 

The research staff will work with the DOT to narrow down the coating systems to the proposed 10 systems to be 
tested. Once the specific coating systems are selected the samples with coating systems will be fabricated. After preparing 
the coating samples, the laboratory testing phase will begin. Additionally, the research staff would like to identify at least 
two more bridges for review of the coating systems.  
 
 
Circumstances affecting project or budget: 

None.   
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Quarters/Tasks 1          2          3         4          5         6          7           8      

 
1. Literature Review 
 
2. Survey 

 
3. Interim Report 

 
4. Laboratory Testing 

 
5. Future Research 

 
6. Guidelines/Specs 

 
7. Draft Final report 

 
8. Final Report 
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